

*file copy
CW-6644*

Contract No. CW-6644
7 January 1966

Dear Joe:

1. ECPs GR-38 and GR-41 have been approved technically by the SPO.


2. Pursuant to the provisions of Contract No. CW-6644, the Contractor will submit a Design Change Notice to the PSO within 21 days after receipt of this authorization defining the retrofit kits. The PSO, in turn, will issue a Purchase Request for the kits. In the interim, the Contractor is authorized to proceed with kit preparation.

SIGNED

Wendell

STATINTL

cc:



4 JAN 1966

Subject: ECP GR-41, Contract LP-2264

Dear Chuck,

STATINTL This ECP is technically approved by the SPO.
Request that you provide with formal authority to
proceed with it.

Nat has advised us that 23 recorders will
require retrofit. The retrofit kit cost, applicable to the
services contract, is estimated to be \$257 or about \$11 per
kit. Note that the retrofit costs of this ECP should be
changed to contract CW-6644 (see our letter of 23 December
regarding ECP 32).

STATINTL Regards,

Ben

Copy:

*See inst.
These go to
should go to
750 for them
to prepare PR for
kit preparation.*